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Mr. Martin Hestmark 
U. S. Environmentai Protection Agency, Region VIII 
A?TN: Rocky Flats Project Manager, 8HWM-F3 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

94- 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4700 Cheny Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

Based on discussions at the Joint Working Sessions in regard to the dispute resolution of 
July 27, 1994, Department of Energy (DOE) submits the following Interagency Agreement 
(IAG) commitment dates for Operable Unit 4 (OU 4) Phase I Remediation. 

Submit Proposed IMARA Decision Document 

Submit I M R A  Responsiveness Summary 

Submit Final W R A  Decision Document and 
Responsiveness Summary August 29, 1995 

Submit Final IM Title Il Design 

February 10, 1995 

June 9, 1995 

December 18, 1995 

Start of Soil Movement October 28, 1996 

Please note that the previous terminology for the last milestone, "Start of Construction", has 
repeatedly led to confusion over exactly what element of field work will fulfill the task. Pei 
your letter of February 18, 1994, start of Building 788 activities will not be deemed as the start 
of construction for the OU 4 closure action. Since the Building 788 activities are authorized by 

the actual construction plans. We suggest using the terminology above, "Start of Soil 
Movement", as more descriptive of the element needed to satisfy the commitment. The change 
will also allow us to use the terminology "start of construction" in the usual technical sense of 
the first element of field work authorized by the Decision Document. Returning to common 
usage should facilitate our internal communications. 

the Decision Document and represent a subsrantiid field effort. the unusual definition obscures E 

Ref Lfr. # 

DOE ORDER # g o o .  



M. Hestmark & J. Schieffelin 
94-DOE- 1 1602 

2 

During your review, DOE will begin work on this new schedule in anticipation of your formal 
approval. Please provide a written response at your earliest convenience. If you would like to 
discuss this further, contact Frazer Lockhart at 966-7846. 

Sincerely, 

& i . &  Steven W. Slaten 

IAG Project Coordinator 

cc: 
A. Duran, EPA 
G. Baughman, CDH 
H. Ainscough, CDH 
J. Roberson, M E R ,  RFFO 
F. Lockhart, ERMSA, RFFO 
P. Witherill, SAIC 
S. Howard, SAIC 
S. Keith, EG&G 
A. Ledford, EG&G 
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